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Performance in Initiating research Q3 19/20
	REC Reference 
	IRAS Number
	Name of Trial
	Date of First Patient Recruited
	Date Site Invited
	Date Site Selected
	HRA Approval Date
	Date Site Confirmed By Sponsor
	Date Site Confirmed
	Date Site Ready To Start
	Reasons for delay
	Comments
	Reasons for delay correspond to:

	[bookmark: _GoBack]18/YH/0499
	258585
	Smoking Cessation Intervention for Severe Mental Ill Health Trial (SCIMITAR): a definitive randomised evaluation of a bespoke smoking cessation service. Extended follow up.
	11/02/2019
	13/09/2018
	29/01/2019
	25/01/2019
	
	31/01/2019
	06/02/2019
	
	
	

	19/LO/0088
	257667
	A randomised controlled trial of a structured intervention for expanding social networks in psychosis
	11/03/2019
	12/12/2018
	18/02/2019
	24/01/2019
	
	11/03/2019
	11/03/2019
	
	
	

	18/SS/0118
	241606
	Women Offenders Repeat Self-Harm Intervention Pragmatic Trial (WORSHIP III)
	No
	07/11/2018
	11/03/2019
	01/03/2019
	
	16/04/2019
	16/04/2019
	Sponsor Delays
	Sponsor delay in giving green light as amendment needed to ethics committee.
	Sponsor

	18/EM/0262
	245510
	A randomised controlled trial evaluating the efficacy of Dialectical Behavioural Therapy Skills for Employment (DBT-SE) compared with a referral to a mental health employment specialist for people with difficulties consistent with a personality disorder (PD).
	No
	19/01/2017
	02/07/2019
	21/11/2018
	
	01/08/2019
	05/08/2019
	Other
	Participants consented to trial however awaiting randomisation to be recruited.
	Neither

	19/YH/0111
	249633
	Priming Attachment Security within an IAPT setting: A Feasibility and Pilot Study
	No
	10/02/2018
	13/07/2019
	10/06/2019
	
	26/07/2019
	30/07/2019
	No Patients seen
	No recruitment as no participants identified by clinicians supporting the study.
	Neither
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